r— Daily Report Utah FORGE
FORGE Well ID: FORGE 16B(78)-32  Job ID: 30 Day Flow Test Well Name: FORGE 16B(78)-32
E— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT
Report No: 29 Report For 06:00 AM 04-Sep-24

Operator: U of U/ FORGE Project Rig: Spud Date: 26-Apr-23 Daily Cost / Mud ($): -

Measured Depth (ft): 10947.0 Last Casing: 7.000 at 10,208 Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)

Vertical Depth (ft): 8559.0 Next Casing: RKB Elevation (ft): 30.5 --- - -

Proposed TD (ft): 10658.0 Last BOP Test: Job Reference RKB (ft): 0.0 -- - -

Hole Made (ft) / Hrs: 0.0/0.0 Next BOP Test: Working Interest: Totals: - -

Average ROP (ft/hr): Job/Well ($): -

Days (actual / plan): Drilling 0/22, Flat 0/0, Complete 0/52, Total 0/74 DOL: 29

Pers/Hrs: Operator: 1/12 Contractor: 0/0 Service: 7 /56 Other: 6/30 Total: 14 /98

Safety Summary: No incidents or events reported.

Current Operations: Pump Circulation Test at 10.0 bpm. Monitor wellhead pressure, flowline temperature and separator liquid discharge flow on
16B(78)-32. Calculated percent steam fraction is 16%. Transfer return water from sump to 125K pit, 149,267 bbls
transferred.

Planned Operations: Step down pumping rate. Shut well in to conduct CSULB testing on 16A(78)-32.

Wellsite Supervisors: Leroy Swearingen Tel No.:

Operations Summary
From To Elapsed End MD Code Operations Description Non-Prod

6:00 8:00 2.00 10,947.0 EVAL Continue pumping Step 7 of pump schedule. Monitor wellhead pressure, flowline
temperature and separator liquid discharge flow. RESMAN sampling as per
schedule. Shalestone sampling separator discharge. Silixa monitoring intervention
fiber.

8:00 9:30 1.50 10,947.0 EVAL Spot and rig up Wagstaff crane. Move SageRider spooling trailer closer to wellhead
to get damaged fiber line on spool before pulling. Pull up 800 - 1,000 Ibs with crane to
free fiber and tool from well. Would not come free. Slack off and reconnect bottom
wireline sheave and pull up 300 - 600 Ibs. Fiber line broke at line counter and went
down hole.

9:30 11:30 2.00 10,947.0 EVAL Nipple down lubricator and load out, lay down wireline sheaves. Rig down crane.
Wagstaff crane on standby. Unload fiber intervention spool and release SageRider.

11:30 15:00 3.50 10,947.0 EVAL Rig up water line from minion tank to sample ports. Stuart Simmons and Clay Jones
catching gas and liquid samples. KSL TV 5 on location to conduct interview with Joe
Moore.

15:00 6:00 15.00 10,947.0 EVAL Continue pumping Step 7 of pump schedule. Monitor wellhead pressure, flowline

temperature and separator liquid discharge flow. RESMAN sampling as per

schedule. Shalestone sampling separator discharge. Pason checking out flow

meters. 58B-32 water well turned off.

07:30 - P 252 psi, T 364°F, F 376 gpm

09:30 - P 250 psi, T 365°F, F 377 gpm

11:30 - P 248 psi, T 361°F, F 374 gpm

13:30 - P 247 psi, T 363°F, F 376 gpm

15:30 - P 245 psi, T 362°F, F 375 gpm

17:30 - P 246 psi, T 361°F, F 375 gpm

19:30 - P 247 psi, T 362°F, F 376 gpm

21:30 - P 249 psi, T 365°F, F 376 gpm

23:30 - P 250 psi, T 361°F, F 375 gpm

01:30 - P 252 psi, T 364°F, F 377 gpm

03:30 - P 252 psi, T 363°F, F 377 gpm

05:30 - P 253 psi, T 366°F, F 378 gpm

Management Summary

Pumped Step 7 of pump schedule. Monitored wellhead pressure, flowline temperature and separator liquid discharge flow. Silixa monitored
intervention fiber. Rigged up and attempted to pull intervention fiber from well. Fiber line broke at surface and went down hole. Rigged down
SageRider equipment. Rigged up water line from minion tank to sample ports. Stuart Simmons and Clay Jones catching gas and liquid samples. KSL
TV 5 was on location to conduct interview with Joe Moore. Continued pumping Step 7 of pump schedule. Monitored wellhead pressure, flowline
temperature and separator liquid discharge flow. RESMAN sampled as per schedule. Shalestone sampled separator discharge.

Comments

16B discharge pressure using manual pressure gauge and wellhead discharge temperature using a temp gun for verification purposes.
17:00 - 200 psi  384°F
20:00 - 200 psi  381°F
05:00 - 200 psi  378°F

16B Discharge Flow 2 meter quit working. Reading 0 on Pason.
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Casing/Tubular Information
Size Top MD Top TVD Bottom MD Bottom TVD Hole OH Diam. Nom.Wgt. Nominal LOT
Type (ins) (ft) (ft) (ft) (ft) Section (ins) (Ibs) Grade (Ibs/gal)
FULL 16.000 4.0 1,136.0 1,135.0 SURF 22.000 84 OTHER
FULL 11.750 -3.0 3.0 4,836.9 4,836.9 INT1 14.750 65 OTHER
LINER 7.000 6.7 0.0 10,208.1 8,061.0 INT2 9.500 38 OTHER

Safety Information

First Aid Treatments: 0 Medical Treatments:

0 Lost Time Incidents:

0 Days Since LTI:

[ ] BOP Test [] Crownamatic Check

Weather Information
Sky Condition: Sunny Visibility:
Air Temperature: 87 degF Bar. Pressure:
Wind Speed/Dir: 18/SSW Wind Gusts:

10
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