: Daily Drilling Report Utah FORGE
L,&:Jj@-';'%';' Well ID: FORGE 16B(78)-32  Job ID: 30 Day Flow Test Well Name: FORGE 16B(78)-32
—— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT

Report No: 1 Report For 06:00 AM 07-Aug-24
Operator: Rig: Spud Date: 26-Apr-23 Daily Cost / Mud ($): -
Measured Depth (ft): 10947.0 Last Casing: 7.000 at 10,208 Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8559.0 Next Casing: RKB Elevation (ft): 30.5 --- - -
Proposed TD (ft): 10658.0 Last BOP Test: Job Reference RKB (ft): 0.0 -- - -
Hole Made (ft) / Hrs: 10,947.0 /0.0 Next BOP Test: Working Interest: Totals: - -
Average ROP (ft/hr): Job/Well ($): -
Days (actual / plan): Drilling 0/22, Flat 0/0, Complete 0/52, Total 0/74 DOL: 1
Pers/Hrs: Operator: 1/24 Contractor: 0/0 Service: 7 /74 Other: 0/0 Total: 8/98

Safety Summary: No incidents or events reported. Conducted Safety Meeting.

Current Operations: WOD

Planned Operations: Load out sand separator and related equipmnet with Wagstaff Crane. Rig up crane, SLB and Expro to log well.
Wellsite Supervisors:  Leroy Swearingen Tel No.:

Operations Summary

From To Elapsed End MD Code Operations Description Non-Prod
6:00 11:00 5.00 10,947.0 WOE Wait on Kinley caliper logging. Rig up 1" hose from Liberty to 16B and let run while X

monitoring pressure. Wagstaff on location with crane to suspend wireline sheave.

11:00 12:30 1.50 10,947.0 WOE SLB on location. Rig up crane and wireline truck while waiting on Kinley caliper log. X
Monitor pressure in well.

12:30 15:00 250 10,947.0 LOG Rig up Kinley caliper dummy run to SLB wireline and make up in wellhead. Install
wireline packoff.

15:00 17:30 250 10,947.0 LOG Run in hole with Kinley caliper dummy run. Could not get past 7,800'. Pull out with
wireline to surface.

17:30 20:30 3.00 10,947.0 LOG Pick up additional weight bars and run in hole for second attempt with Kinley caliper

dummy run. Couldn't get past 7,800'". Pull out of the hole and lay down logging tools
and lubricator. SLB engineer noted tool drag at 7,450'".
20:30 6:00 9.50 10,947.0 WOD SDFN.

Management Summary

Waited on Kinley caliper logging tools. Filledl well and monitored pressures. Rigged up crane and SLB wireline truck and tools. Kinley caliper tools
arrived on location. Picked up tools for dummy run and run in hole. Tagged obstruction at 7,800" and couldn't get tool past. Pulled out of the hole with
wireline, Added weight bars and made 2nd attempt of dummy run. Tagged obstruction at 7,800'. Pulled out of the hole. SDFN.

Comments

Water meter readings; Start on 8/5 1713469.8 bbl
8/6 1718019.4 bbl
8/7 1727643.3 bbl

Casing/Tubular Information

Size Top MD Top TVD Bottom MD Bottom TVD Hole OH Diam. Nom.Wgt. Nominal LOT
Type (ins) (ft) (ft) (ft) (ft) Section (ins) (Ibs) Grade (Ibs/gal)
FULL 16.000 4.0 1,136.0 1,135.0 SURF 22.000 84 OTHER
FULL 11.750 -3.0 3.0 4,836.9 4,836.9 INT1 14.750 65 OTHER
LINER 7.000 6.7 0.0 10,208.1 8,061.0 INT2 9.500 38 OTHER
Safety Information
Meetings/Drills  Time Description
Safety 30 PJSM with DSM, SLB, Expro and Wagstaff personnel.
First Aid Treatments: 0 Medical Treatments: 0 Lost Time Incidents: 0 Days Since LTI:
[ ] BOP Test [] Crownamatic Check
Weather Information
Sky Condition: Partly cloudy Visibility: 10
Air Temperature: 101 degF Bar. Pressure:
Wind Speed/Dir: 12/SSW Wind Gusts:
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