- Daily Completion Report Utah FORGE
&%‘;’%’E Well ID: FORGE 16B(78)-32 Job ID: Clean Out Well Name: FORGE 16B(78)-32
— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT
Report No: 4 Report For 06:00 AM 01-Aug-24
Operator: Utah FORGE Rig: WOR 117 Wellbore: Original Wellbore Daily Cost / Fluid ($): -
Measured Depth (ft): 10947.0 Completion Days (act.): 4 Casing Head Elev (ft/hr): 5415.0 AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357.0 Orig RKB Elev(ft): 30.5 --- - -
Days On Location: 4 Job Reference RKB (ft): 16.0 - - -

Last Casing: 7.000 at 10,208 Spud Date: 26-Apr-23 Totals: - -
Plug Back MD (ft): Job/Well ($):
Plug Back TVD (ft) Pers/Hrs: Operator: 1/12 Contractor: 8/72 Service: 6/48 Other: 14 /28 Total: 29/160

Safety Summary: No incidents or events reported. Conducted Safety Meeting.
Current Operations: WOD

Planned Operations: Set up to clean drill pipe with CSI. Make up 5.5" drift and begin picking up single joints of drill pipe from rack. Pick up casing
scraper at depth and continue picking up singles of drill pipe to 10208'. Trip out of the hole with BHA 1.

Wellsite Supervisors: Leroy Swearingen Tel No.:
Engineer(s):

Operations Summary

From To Elapsed End MD Code Operations Description Non-Prod
6:00 7:00 1.00 10,947.0 SAFETY  WOD. Safety meeting with WOR 117 crew, rig managers and superintendents.
7:00 9:00 2.00 10,947.0 BHAOP Pick up first joint of drill pipe to make up BHA. I.D. of pipe is full of scale and rust. It
was determined that pipe should be cleaned before running in the hole.
9:00 10:00 1.00 10,947.0 EVAL Move over to 16A well and rig up and run pressure transducer and fill with water from
minnion tank through flow cross.
10:00 14:00 4.00 10,947.0 WOE Work with Clay Jones on fittings for mini separator and sample ports on 16B flow X

line. Installed discharge on separator and Rollins Machine fabricating lines to sump.
Pason reviewed calibration procedures with UTES rig managers.

14:00 6:00 16.00 10,947.0 WOE Cancel Summit due to equipment and line up Common Sense Inspection to clean X
scale from i.d. of pipe prior to picking up and tripping in the hole.

Management Summary

WOD. Safety meeting with WOR 117 crew, rig managers and superintendents. Picked up first joint of drill pipe to make up BHA. 1.D. of pipe was full of
scale and rust. It was determined that pipe should be cleaned before running in the hole. Installed pressure transducer in16A well and filled well with
water from minnion tank through flow cross. Fabricated discharge lines from separator. Waiting on Common Sense Inspection to arrive to clean drill
pipe.

Casing/Tubular Information

Size Top MD Top TVD Bottom MD Bottom TVD Nom. Wgt. LOT
Type (ins) (ft) (ft) (ft) (ft) (Ibs) Nominal Grade (Ibs/gal)
FULL 16.000 4.0 1,136.0 1,135.0 84 OTHER
FULL 11.750 -3.0 3.0 4,836.9 4,836.9 65 OTHER
LINER 7.000 6.7 0.0 10,208.1 8,061.0 38 OTHER
Perforation Information
Stage: 5 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
23-Apr-24 15:26 GH TBGGUN 8,774.0 8,883.0 109.0 8,774'-8,778' ,8,834'-8,838', 8,870'-8,874",
8,879'-8,883'
Did not frac this stage.
Stage: 4 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
17-Apr-24 00:00 GH TBGGUN 8,958.0 9,058.0 100.0 8,958'-8,962', 8,995'-8,999', 9,026'-9,030',
9,054'-9,058'
Stage: 3 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
15-Apr-24 00:00 GH TBGGUN 9,265.0 9,393.0 128.0 9,265'-9,269', 9,343'-9,347', 9,389'-9,393"'
Stage: 2 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
13-Apr-24 00:00 OTHER TBGGUN 9,429.0 9,5612.0 83.0 5x4'guns 9,429'-9,433', 9,447'-9,451",

9,459'-9,463', 9,475'-9,479', 9,508'-9,512'
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First Aid Treatments:

[ ] BOP Test [] Crownamatic Check

0 Medical Treatments:

. Daily Completion Report Utah FORGE
[,[‘EI@T,;‘%"E' Well ID: FORGE 16B(78)-32 Job ID: Clean Out Well Name: FORGE 16B(78)-32
—— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT

Report No: 4 Report For 06:00 AM 01-Aug-24
Perforation Information
Stage: 1 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
10-Apr-24 14:00 DP TBGGUN 9,690.4 9,773.4 83.0 4x4'guns 9,690'-9,694', 9,745'-9,749',
9,756'-9,760', 9,769'-9,773'
Safety Information
Meetings/Drills  Time Description
Safety 30 PJSM with UDES personnel. Pinch points, suspended loads, slips, trips and falls.

0 Lost Time Incidents: 0 Days Since LTI:

Weather Information

Sky Condition: Clear
Air Temperature: 94 degF
Wind Speed/Dir: 7 /NE

Visibility: 10
Bar. Pressure:
Wind Gusts:
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