
12Report No: Report For 06:00 AM  17-Aug-24

Daily Report
Well ID:

Utah FORGE
16A(78)-32-STIM1 Well Name: FORGE 16A(78)-32-STIM1

Field: FORGE County: Beaver  State: UT  Country: United States

Job ID: Circulation Test

26 / 264Total:0 / 0Other:26 / 264Service:0 / 0Contractor:0 / 0Operator:Pers/Hrs:

Days (actual / plan): Drilling  0 / 0,      Flat  0 / 0,      Complete  0 / 0,      Total  0 / 0

Original WellboreWellbore:

Last BOP Test:

30.5

12-Apr-22

RKB Elevation (ft):

Spud Date:

12

Next Casing:

Last Casing:

DOL:

Rig:

0.0 / 0.0

8559.0

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10987.0

Operator: U of U / FORGE Project

Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well ($):

Current Operations: Pumping at 10.0 bpm. Samples being taken as per schedule.

Planned Operations: Pump Step 7 of Circulation Test at 10.0 bpm. RESMAN and QuantumPro adding tracers and sampling as per schedule. 
Shalestone sampling separator discharge. SLB to run PLT log in 16A today and possibly EV camera.

Wellsite Supervisors: Leroy Swearingen Tel No.:

---

Next BOP Test:

Job Reference RKB (ft):

No incidents or events reported.Safety Summary:

Operations Summary
From To Elapsed End MD

(ft)
Code Operations Description Non-Prod

6:00 6:00 24.00 10,987.0 PUMP Continue pumping Step 7 on pump schedule at 10.0 bpm. Total bbls pumped 
101,410. Monitor wellhead pressure. RESMAN and QuantumPro running tracers and 
sampling. Wagstaff crane and SureFire Wireline on location and begin rigging up to 
run PLT @ 13:15. Wagstaff crane was determined to be inoperable and cannot get 
another crane until morning. SLB assembled PLT tool and SureFire removed 
nightcap on 16A and bolted up adapter flange for lubricator and assembled lubricator. 
Stuart Simmons and Clay Jones gathered samples with mini separator and also 
sampled flow on 58-32.
07:30 - 2,953 psi
09:30 - 2,958 psi
11:30 - 2,965 psi
13:30 - 2,953 psi
15:30 - 2,982 psi
17:30 - 2,977 psi
19:30 - 2,973 psi
21:30 - 3,007 psi
23:30 - 3,015 psi
01:30 - 3,023 psi
03:30 - 3,006 psi
05:30 - 3,027 psi

Management Summary
Continue pumping Step 7 on pump schedule at 10.0 bpm. Total bbls pumped 101,410. Monitor wellhead pressure. RESMAN and QuantumPro 
running tracers and sampling. Wagstaff crane and SureFire Wireline on location and begin rigging up to run PLT @ 13:15. Wagstaff crane was 
determined to be inoperable and cannot get another crane until morning. SLB assembled PLT tool and SureFire removed nightcap on 16A and bolted 
up adapter flange for lubricator and assembled lubricator. Stuart Simmons and Clay Jones gathered samples with mini separator and also sampled 
flow on 58-32.

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledSafety Information
First Aid Treatments: 0 0 0Medical Treatments: Lost Time Incidents: Days Since LTI:

BOP Test Crownamatic Check

Weather Information
Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

89 degF

20 / SSW

10
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