Daily Completion Report Utah FORGE

%‘gﬁfé‘g Well ID: FORGE 16B(78)-32 Job ID: Clean Out Well Name: FORGE 16B(78)-32
— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT
Report No: 2 Report For 06:00 AM 30-Jul-24
Operator: Utah FORGE Rig: WOR 117 Wellbore: Original Wellbore Daily Cost / Fluid ($): -
Measured Depth (ft): 10947.0 Completion Days (act.): 2 Casing Head Elev (ft/hr):  5415.0 AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357.0 Orig RKB Elev(ft): 30.5 --- - -
Days On Location: 2 Job Reference RKB (ft): 16.0 - - -

Last Casing: 7.000 at 10,208 Spud Date: 26-Apr-23 Totals: - -
Plug Back MD (ft): Job/Well ($):
Plug Back TVD (ft) Pers/Hrs: Operator: 3/36 Contractor: 8/96 Service: 8/92 Other: 1/8 Total: 20/232

Safety Summary: No incidents or events reported. Conducted Safety Meeting.
Current Operations: WOD - Riggiing up.

Planned Operations: Complete running flow lines and installing P/T/F sensors. Unload drill collars, drill pipe and miscellaneous equipment. Rig up
power tongs. Set mud tank and rig up pumps and lines to circulate sump. NU goat head and crown valve on 16A and test.
Wellsite Supervisors: Leroy Swearingen Tel No.:

Engineer(s):

Operations Summary
From To Elapsed End MD Code Operations Description Non-Prod

6:00 8:00 2.00 10,947.0 RIGU UDES on location to start rigging up 06:00, Sandtinel arrived with sand seperator,
Weatherford to nipple up BOPE, Pason to set up EDR on rig, Cameron to nipple up
on 16A. Remove grates from 16B cellar, set base beam and set in WOR 117.

8:00 10:00 2.00 10,947.0 RIGU Raise mast on rig and string guy wires. Sent all Cameron equipment for 16A back to
yard (wrong setup).
10:00 13:30 3.50 10,947.0 BOPO Remove nightcap and crown valve from 16B wellhead, stack up mud cross, BOP and

Washington head, torque up and test all connections with Weatherford. Rig up floor,
connect Pason equipment to rig and begin rigging up flow lines with Cameron
flowback crew.

13:30 14:00 0.50 10,947.0 SAFETY  Hold safety orientation with FORGE safety representative Garth Larsen, WSM Leroy
Swearingen and UDES rig crew, pushers and superintendents.
14:00 19:00 5.00 10,947.0 RIGU Position crane and offload sand seperator and set. Set catwalk and pipe racks.

Continue running flowlines with Cameron and installing Pason sensors in lines. Pull
grating from 16A cellar and tighten casing supports. Stack flow cross. Wait on
Cameron goat head. Change connection on power swivel.

19:00 6:00 11.00  10,947.0 WOD SDFN.

Management Summary

Rig up UDES WOR 117 and related equipment. NU and test BOPE. Offload sand seperator, begin running flow lines and installing P/T/F sensors.

Casing/Tubular Information

Size Top MD Top TVD Bottom MD Bottom TVD Nom. Wgt. LOT
Type (ins) (ft) (ft) (ft) (ft) (Ibs) Nominal Grade (Ibs/gal)
FULL 16.000 4.0 1,136.0 1,135.0 84 OTHER
FULL 11.750 -3.0 3.0 4,836.9 4,836.9 65 OTHER
LINER 7.000 6.7 0.0 10,208.1 8,061.0 38 OTHER
Perforation Information
Stage: 5 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
23-Apr-24 15:26 GH TBGGUN 8,774.0 8,883.0 109.0 8,774'-8,778' ,8,834'-8,838', 8,870'-8,874',
8,879'-8,883'
Did not frac this stage.
Stage: 4 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
17-Apr-24 00:00 GH TBGGUN 8,958.0 9,058.0 100.0 8,958'-8,962', 8,995'-8,999', 9,026'-9,030',
9,054'-9,058'
Stage: 3 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
15-Apr-24 00:00 GH TBGGUN 9,265.0 9,393.0 128.0 9,265'-9,269', 9,343'-9,347', 9,389'-9,393"'
Stage: 2 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
13-Apr-24 00:00 OTHER TBGGUN 9,429.0 9,5612.0 83.0 5x4'guns 9,429'-9,433', 9,447'-9,451',

9,459'-9,463', 9,475'-9,479', 9,508'-9,512'
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Perforation Information
Stage: 1 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
10-Apr-24 14:00 DP TBGGUN 9,690.4 9,773.4 83.0 4x4'guns 9,690-9,694', 9,745'-9,749',

9,756'-9,760', 9,769'-9,773'

Safety Information

Meetings/Drills  Time Description
Safety 30 Safety orientation for rig crew.
First Aid Treatments: 0 Medical Treatments: 0 Lost Time Incidents: 0 Days Since LTI:
[ ] BOP Test [] Crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 88 degF Bar. Pressure:
Wind Speed/Dir: 22 /SW Wind Gusts:
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