Daily Completion Report Utah FORGE

%‘E@LA&'E Well ID: FORGE 16B(78)-32 Job ID: Clean Out Well Name: FORGE 16B(78)-32
— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT
Report No: 3 Report For 06:00 AM 31-Jul-24
Operator: Utah FORGE Rig: WOR 117 Wellbore: Original Wellbore Daily Cost / Fluid ($): -
Measured Depth (ft): 10947.0 Completion Days (act.): 3 Casing Head Elev (ft/hr):  5415.0 AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357.0 Orig RKB Elev(ft): 30.5 --- - -
Days On Location: 3 Job Reference RKB (ft): 16.0 - - -

Last Casing: 7.000 at 10,208 Spud Date: 26-Apr-23 Totals: - -
Plug Back MD (ft): Job/Well ($):
Plug Back TVD (ft) Pers/Hrs: Operator: 2/24 Contractor: 8/96 Service: 7/60 Other: 1/10 Total: 18/190

Safety Summary: No incidents or events reported. Conducted Safety Meeting.
Current Operations: WOD

Planned Operations: Complete rigging up and accept rig. Set mixing tank and rig up. Make up bit and bit sub and begin picking up single joints of
drill pipe from rack and going in the hole to casing scraper. Make up casing scraper and continue picking up joints of drill
pipe to 7" casing shoe at 10,208'. Rabbit every joint picked up. Trip out of the hole with BHA 1.

Wellsite Supervisors: Leroy Swearingen Tel No.:
Engineer(s):

Operations Summary

From To Elapsed End MD Code Operations Description Non-Prod
6:00 7:00 1.00 10,947.0 SAFETY  WOD. Safety meeting with WOR 117 crew.
7:00 11:00 4.00 10,947.0 RIGU Unload drill pipe, drill collars, handling equipment and misc. Rig up flow lines with

Cameron flowback. Rollins Machine pulled flange from bottom of seperator to
refabricate. Spot UDES pump truck for circulating hole. United Rentals telehandler
began leaking oil from hydraulic pump.

11:00 12:30 1.50 10,947.0 RIGU Locate telehandler from Rollins until United Rentals can replace theirs. Wait on
delivery.
12:30 17:00 450 10,947.0 RIGU Rollins telehandler on location. Finish unloading drill pipe, drill collars, handling

equipment and misc. Stack up flow cross, goathead and crown valve on 16A, torque

and test tp 10K psi with Weatherford. Move panel for sand seperator and connect.

Install Pason P/T sensors. Rig up Shalestone water lines and pumps to circulate

hole. Rig up Weatherford power tongs and pipe handling equipment on rig floor.
17:00 19:00 2.00 10,947.0 RIGU Fill frac tank with water. Calibrate Pason sensors.

19:00 6:00 11.00  10,947.0 WOD SDFN.

Management Summary
PJSM with UDES crew, pushers, superintendents and FORGE WSM. Unloaded drill pipe, drill collars, handling equipment and misc. Rigged up flow
lines with Cameron flowback. Spotted UDES pump truck for circulating hole. Stacked up flow cross, goathead and crown valve on 16A, torque and
tested to 10K psi with Weatherford. Moveed panel for sand seperator and connected. Installed Pason P/T sensors. Rigged up Shalestone water lines
and pumps to circulate hole. Rigged up Weatherford power tongs and pipe handling equipment on rig floor. Filled frac tank with water. Calibrated
Pason sensors. SDFN.

Casing/Tubular Information

Size Top MD Top TVD Bottom MD Bottom TVD Nom. Wgt. LOT
Type (ins) (ft) (ft) (ft) (ft) (Ibs) Nominal Grade (Ibs/gal)
FULL 16.000 4.0 1,136.0 1,135.0 84 OTHER
FULL 11.750 -3.0 3.0 4,836.9 4,836.9 65 OTHER
LINER 7.000 6.7 0.0 10,208.1 8,061.0 38 OTHER
Perforation Information
Stage: 5 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
23-Apr-24 15:26 GH TBGGUN 8,774.0 8,883.0 109.0 8,774'-8,778' ,8,834'-8,838', 8,870'-8,874',
8,879'-8,883'
Did not frac this stage.
Stage: 4 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
17-Apr-24 00:00 GH TBGGUN 8,958.0 9,058.0 100.0 8,958'-8,962', 8,995'-8,999', 9,026'-9,030',
9,054'-9,058'
Stage: 3 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
15-Apr-24 00:00 GH TBGGUN 9,265.0 9,393.0 128.0 9,265'-9,269', 9,343'-9,347', 9,389'-9,393"'
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Daily Completion Report Utah FORGE
Lg';‘%';' Well ID: FORGE 16B(78)-32 Job ID: Clean Out Well Name: FORGE 16B(78)-32
—— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT
Report No: 3 Report For 06:00 AM 31-Jul-24
Perforation Information
Stage: 2 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
13-Apr-24 00:00 OTHER TBGGUN 9,429.0 9,512.0 83.0 5x4'guns 9,429'-9,433', 9,447'-9,451",
9,459'-9,463', 9,475'-9,479', 9,508'-9,512'
Stage: 1 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
10-Apr-24 14:00 DP TBGGUN 9,690.4 9,773.4 83.0 4 x4'guns 9,690-9,694', 9,745'-9,749',
9,756'-9,760', 9,769'-9,773'
Safety Information
Meetings/Drills  Time Description
Safety 30 PJSM with UDES personnel. Pinch points, suspended loads, proper PPE.
First Aid Treatments: 0 Medical Treatments: 0 Lost Time Incidents: 0 Days Since LTI:
[ ] BOP Test [ ] Crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 88 degF Bar. Pressure:
Wind Speed/Dir: 19/SSW Wind Gusts:
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