- Daily Report Utah FORGE

,%';’%'E Well ID: 16A(78)-32-STIM1 Job ID: Circulation Test Well Name: FORGE 16A(78)-32-STIM1

— Field: FORGE County: Beaver State: UT Country: United States
Report No: 14 Report For 06:00 AM 19-Aug-24
Operator: U of U/ FORGE Project Rig: Spud Date: 12-Apr-22 Daily Cost / Mud ($): -
Measured Depth (ft): 10987.0 Last Casing: Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8559.0 Next Casing: RKB Elevation (ft): 30.5 --- - -
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): - - -
Hole Made (ft) / Hrs: 0.0/0.0 Next BOP Test: Working Interest: Totals: - -
Average ROP (ft/hr): Job/Well ($): -
Days (actual / plan): Drilling 0/0, Flat 0/0, Complete 0/0, Total 0/0 DOL: 14
Pers/Hrs: Operator: 1/12 Contractor: 0/0 Service: 15/ 135 Other: 0/0 Total: 16 /147
Safety Summary: No incidents or events reported.
Current Operations: Pumping at 10.0 bpm. Samples being taken as per schedule.

Planned Operations: Pump Step 7 of Circulation Test at 10.0 bpm. RESMAN and QuantumPro adding tracers and sampling as per schedule.
Shalestone sampling separator discharge.

Wellsite Supervisors:  Leroy Swearingen Tel No.:

Operations Summary

From To Elapsed End MD Code Operations Description Non-Prod
6:00 9:30 3.50 10,987.0 LOG Break down SLB running tool with Petromacs. Rig up and connect EV camera to SLB
logging tool and test. Break off EV camera.
9:30 10:30 1.00 10,987.0 LOG Pick up lubricator with crane and drain grease. Make up EV camera to bottom and
make up lubricator to top of BOP.
10:30 15:00 450 10,987.0 LOG Equalize pressure on lubricator, open well and run in the hole to 2,000' @ 250 fpm.

Bring Liberty pumps online at 3 bpm and run in to 5,800'". Slow rate of decent to 66
fpm to 7,500'. Continue running in and bring pump rate up to 10 bpm. Tag obstruction
at 10,109". Pull up to 10,088 and begin recording at 15 fpm to 9,150'. Make second
pass to 10,099' and record video to 9,150'. Make a third short pass from 10,125' to
10.025'. Run back in with a pump rate of 5 bpm and record video from 10,130' to
9,150'.

15:00 18:00 3.00 10,987.0 LOG Pull out of the hole with wireline to surface. Pull tool into lubricator, shut well in and
bleed off pressure. Break off and lay down lubricator and tools.

18:00 6:00 12.00 10,987.0 PUMP Open well and continue pumping Step 7 on pump schedule at 10.0 bpm. Monitor
wellhead pressure. RESMAN and QuantumPro running tracers and sampling.
07:30 - 3,013 psi
09:30 - 2,975 psi
11:30 - 2,790 psi
13:30 - 2,780 psi
15:30 - 1,854 psi shut in
17:30 - 2,838 psi
19:30 - 2,858 psi
21:30 - 2,905 psi
23:30 - 2,901 psi
01:30 - No data from data van
03:30 - No data from data van
05:30 - 2,951 psi

Management Summary

Made up and tested EV camera. Picked up lubricator and make up EV camera to SLB running tools. Made up lubricator to well and equalized
pressures. Ran in hole and made 3 passes and 1 short pass from 10,130 to 9,150" with EV camera. Pulled out of the hole laid down lubricator and
tools. Opened well and continued pumping Step 7 on pump schedule at 10.0 bpm. Monitored wellhead pressure. RESMAN and QuantumPro running
tracers and sampling.

Safety Information

First Aid Treatments: 0 Medical Treatments: 0 Lost Time Incidents: 0 Days Since LTI:
[ ] BOP Test [] Crownamatic Check
Weather Information
Sky Condition: Mostly clear Visibility: 10
Air Temperature: 89 degF Bar. Pressure:
Wind Speed/Dir: 9/ SSE Wind Gusts:
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