: Daily Completion Report Utah FORGE
L,&:Jj@-';'%';' Well ID: FORGE 16B(78)-32 Job ID: Clean Out Well Name: FORGE 16B(78)-32
—— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT

Report No: 6 Report For 06:00 AM 03-Aug-24
Operator: Utah FORGE Rig: WOR 117 Wellbore: Original Wellbore Daily Cost / Fluid ($): -
Measured Depth (ft): 10947.0 Completion Days (act.): 6 Casing Head Elev (ft/hr):  5415.0 AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8357.0 Orig RKB Elev(ft): 30.5 --- - -

Days On Location: 6 Job Reference RKB (ft): 16.0 - - -
Last Casing: 7.000 at 10,208 Spud Date: 26-Apr-23 Totals: - -
Plug Back MD (ft): Job/Well ($):
Plug Back TVD (ft) Pers/Hrs: Operator: 1/24 Contractor: 8/96 Service: 1/12 Other: 0/0 Total: 10/132

Safety Summary: No incidents or events reported. Conducted Safety Meeting.

Current Operations: WOD

Planned Operations: Make up BHA 2 and TIH to clean out restriction in casing at 9,012". Trip out of the hole for logs.
Wellsite Supervisors: Leroy Swearingen Tel No.:
Engineer(s):

Operations Summary

From To Elapsed End MD Code Operations Description Non-Prod

6:00 6:30 0.50 10,947.0 WOD WOD

6:30 7:00 0.50 10,947.0 SAFETY  Safety meeting with WOR 117 crew and rig managers.

7:00 8:30 1.50 10,947.0 TRPI Continue tripping in the hole on elevators, picking up singles from 6,739' to 7,930'.
Started seeing some hole drag7,400' to 7,930'".

8:30 10:00 1.50 10,947.0 CIRC Connect UDES pump to drill pipe, change valves on wellhead and close pipe rams.
Circulate bottoms up to clean hole. Nothing returned to plug catcher or sand
separator.

10:00 11:30 1.50 10,947.0 TRPI Continue tripping in the hole on elevators, picking up singles from 7,930' to 9,012".
Stack out with 10K weight. Pick up to circulate.
11:30 12:30 1.00 10,947.0 CIRC Connect UDES pump to drill pipe, change valves on stack and close pipe rams.

Circulate bottoms up to clean hole. 1/8" diameter black, semi hard particles (can be
broken with fingernails) in plug catcher, nothing in sand separator.

12:30 13:30 1.00 10,947.0 OTHER Work pipe to clear blockage at 9,012'. Could come up but could not go down.
Overpull was 15 - 30K at times, but not constant. Did eventually clear to O overpull.
Worked down at 10K, increasing weight to 45K with no advance in depth.

13:30 19:30 6.00 10,947.0 TRPO Lay down 1 joint and trip out of the hole with stands to pick up bit. Rack 115 stands
in derrick, begin laying down remaining 56 joints to surface. Drift sub has grooves cut
into sides and bottom edge damaged.

19:30 6:00 10.50 10,947.0 WOD SDFN.

Management Summary
PJSM with UDES crew, pushers and FORGE WSM. Continued tripping in the hole on elevators, picking up singles. Circulated bottoms up at 7,930’ to

clean hole due to drag. Continued tripping in the hole on elevators to 9,012'. Stacked out putting 10K - 45K weight down. Trip out of the hole to
surface. SDFN.

Casing/Tubular Information

Size Top MD Top TVD Bottom MD Bottom TVD Nom. Wgt. LOT
Type (ins) (ft) (ft) (ft) (ft) (Ibs) Nominal Grade (Ibs/gal)
FULL 16.000 4.0 1,136.0 1,135.0 84 OTHER
FULL 11.750 -3.0 3.0 4,836.9 4,836.9 65 OTHER
LINER 7.000 6.7 0.0 10,208.1 8,061.0 38 OTHER

Bit/BHA/Workstring Information

BHA -No.1- OTHER, 2 XO =4.21

Perforation Information

Stage: 5 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
23-Apr-24 15:26 GH TBGGUN 8,774.0 8,883.0 109.0 8,774'-8,778' ,8,834'-8,838', 8,870'-8,874",
8,879'-8,883'
Did not frac this stage.
Stage: 4 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
17-Apr-24 00:00 GH TBGGUN 8,958.0 9,058.0 100.0 8,958'-8,962', 8,995'-8,999', 9,026'-9,030',

9,054'-9,058'
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First Aid Treatments:
[ ] BOP Test

0 Medical Treatments:
[] Crownamatic Check

0 Lost Time Incidents:

- Daily Completion Report Utah FORGE
,%';’%"E' Well ID: FORGE 16B(78)-32 Job ID: Clean Out Well Name: FORGE 16B(78)-32
— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT
Report No: 6 Report For 06:00 AM 03-Aug-24
Perforation Information
Stage: 3 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
15-Apr-24 00:00 GH TBGGUN 9,265.0 9,393.0 128.0 9,265'-9,269', 9,343'-9,347', 9,389'-9,393"
Stage: 2 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
13-Apr-24 00:00 OTHER TBGGUN 9,429.0 9,5612.0 83.0 5x4'guns 9,429'-9,433', 9,447'-9,451",
9,459'-9,463', 9,475'-9,479', 9,508'-9,512'
Stage: 1 of 5
Perforation Date Type Method Top (ft) Bottom (ft) Length (ft) Comments
10-Apr-24 14:00 DP TBGGUN 9,690.4 9,773.4 83.0 4x4'guns 9,690'-9,694', 9,745'-9,749',
9,756'-9,760', 9,769'-9,773'
Safety Information
Meetings/Drills  Time Description
Safety 30 PJSM with UDES personnel. Pinch points, suspended loads, slips, trips and falls, tripping pipe.

0 Days Since LTI:

Weather Information

Sky Condition: Clear
Air Temperature: 94 degF
Wind Speed/Dir: 4 /SSW

Visibility:

Bar. Pressure:

Wind Gusts:
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