- Daily Report Utah FORGE

%‘g&%‘g Well ID: 16A(78)-32-STIM1 Job ID: Circulation Test Well Name: FORGE 16A(78)-32-STIM1

— Field: FORGE County: Beaver State: UT Country: United States

Report No: 12 Report For 06:00 AM 17-Aug-24

Operator: U of U/ FORGE Project Rig: Spud Date: 12-Apr-22 Daily Cost / Mud ($): -
Measured Depth (ft): 10987.0 Last Casing: Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8559.0 Next Casing: RKB Elevation (ft): 30.5 --- - -
Proposed TD (ft): Last BOP Test: Job Reference RKB (ft): - - -
Hole Made (ft) / Hrs: 0.0/0.0 Next BOP Test: Working Interest: Totals: - -
Average ROP (ft/hr): Job/Well ($): -
Days (actual / plan): Drilling 0/0, Flat 0/0, Complete 0/0, Total 0/0 DOL: 12
Pers/Hrs: Operator: 0/0 Contractor: 0/0 Service: 26 /264 Other: 0/0 Total: 26/ 264
Safety Summary: No incidents or events reported.
Current Operations: Pumping at 10.0 bpm. Samples being taken as per schedule.

Planned Operations: Pump Step 7 of Circulation Test at 10.0 bpm. RESMAN and QuantumPro adding tracers and sampling as per schedule.
Shalestone sampling separator discharge. SLB to run PLT log in 16A today and possibly EV camera.

Wellsite Supervisors:  Leroy Swearingen Tel No.:

Operations Summary

From To Elapsed End MD Code Operations Description Non-Prod

6:00 6:00 24.00 10,987.0 PUMP Continue pumping Step 7 on pump schedule at 10.0 bpm. Total bbls pumped
101,410. Monitor wellhead pressure. RESMAN and QuantumPro running tracers and
sampling. Wagstaff crane and SureFire Wireline on location and begin rigging up to
run PLT @ 13:15. Wagstaff crane was determined to be inoperable and cannot get
another crane until morning. SLB assembled PLT tool and SureFire removed
nightcap on 16A and bolted up adapter flange for lubricator and assembled lubricator.
Stuart Simmons and Clay Jones gathered samples with mini separator and also
sampled flow on 58-32.

07:30 - 2,953 psi
09:30 - 2,958 psi
11:30 - 2,965 psi
13:30 - 2,953 psi
15:30 - 2,982 psi
17:30 - 2,977 psi
19:30 - 2,973 psi
21:30 - 3,007 psi
23:30 - 3,015 psi
01:30 - 3,023 psi
03:30 - 3,006 psi
05:30 - 3,027 psi

Management Summary

Continue pumping Step 7 on pump schedule at 10.0 bpm. Total bbls pumped 101,410. Monitor wellhead pressure. RESMAN and QuantumPro
running tracers and sampling. Wagstaff crane and SureFire Wireline on location and begin rigging up to run PLT @ 13:15. Wagstaff crane was
determined to be inoperable and cannot get another crane until morning. SLB assembled PLT tool and SureFire removed nightcap on 16A and bolted
up adapter flange for lubricator and assembled lubricator. Stuart Simmons and Clay Jones gathered samples with mini separator and also sampled
flow on 58-32.

Safety Information

First Aid Treatments: 0 Medical Treatments: 0 Lost Time Incidents: 0 Days Since LTI:
[ ] BOP Test [] Crownamatic Check
Weather Information
Sky Condition: Clear Visibility: 10
Air Temperature: 89 degF Bar. Pressure:
Wind Speed/Dir: 20/SSW Wind Gusts:
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