
3Report No: Report For 06:00 AM  31-Jul-24

Daily Completion Report
Well ID:

Utah FORGE
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Job ID: Clean Out

Original WellboreWellbore:

30.5

26-Apr-23

Orig RKB Elev(ft):

Spud Date:

5415.0

7.000 at 10,208

3

WOR 117

Casing Head Elev (ft/hr):

Last Casing:

Days On Location:

Rig:

8357.0

Plug Back TVD (ft)

Vertical Depth (ft):

Measured Depth (ft): 10947.0

Operator: Utah FORGE

Plug Back MD (ft):

Daily Cost / Fluid ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well ($):

Pers/Hrs: 2 / 24 Contractor: Service: Other: Total:8 / 96 7 / 60 1 / 10 18 / 190

Current Operations: WOD

Planned Operations: Complete rigging up and accept rig. Set mixing tank and rig up. Make up bit and bit sub and begin picking up single joints of 
drill pipe from rack and going in the hole to casing scraper. Make up casing scraper and continue picking up joints of drill 
pipe to 7" casing shoe at 10,208'. Rabbit every joint picked up. Trip out of the hole with BHA 1.

Wellsite Supervisors: Leroy Swearingen Tel No.:

Operator:

---

Completion Days (act.): 3

16.0Job Reference RKB (ft):

Engineer(s):

No incidents or events reported. Conducted Safety Meeting.Safety Summary:

Operations Summary
From To Elapsed End MD

(ft)
Code Operations Description Non-Prod

6:00 7:00 1.00 10,947.0 SAFETY WOD. Safety meeting with WOR 117 crew.

7:00 11:00 4.00 10,947.0 RIGU Unload drill pipe, drill collars, handling equipment and misc. Rig up flow lines with 
Cameron flowback. Rollins Machine pulled flange from bottom of seperator to 
refabricate. Spot UDES pump truck for circulating hole. United Rentals telehandler 
began leaking oil from hydraulic pump.

11:00 12:30 1.50 10,947.0 RIGU Locate telehandler from Rollins until United Rentals can replace theirs. Wait on 
delivery.

12:30 17:00 4.50 10,947.0 RIGU Rollins telehandler on location. Finish unloading drill pipe, drill collars, handling 
equipment and misc. Stack up flow cross, goathead and crown valve on 16A, torque 
and test  tp 10K psi with Weatherford. Move panel for sand seperator and connect. 
Install Pason P/T sensors. Rig up Shalestone water lines and pumps to circulate 
hole. Rig up Weatherford power tongs and pipe handling equipment on rig floor.

17:00 19:00 2.00 10,947.0 RIGU Fill frac tank with water. Calibrate Pason sensors.

19:00 6:00 11.00 10,947.0 WOD SDFN.

Management Summary
PJSM with UDES crew, pushers, superintendents and FORGE WSM. Unloaded drill pipe, drill collars, handling equipment and misc. Rigged up flow 
lines with Cameron flowback. Spotted UDES pump truck for circulating hole. Stacked up flow cross, goathead and crown valve on 16A, torque and 
tested  to 10K psi with Weatherford. Moveed panel for sand seperator and connected. Installed Pason P/T sensors. Rigged up Shalestone water lines 
and pumps to circulate hole. Rigged up Weatherford power tongs and pipe handling equipment on rig floor. Filled frac tank with water. Calibrated 
Pason sensors. SDFN.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Bottom MD
(ft)

Top TVD
(ft)

LOT
(lbs/gal)

Bottom TVD
(ft)

Nom. Wgt.
(lbs) Nominal Grade

FULL 16.000 4.0 1,136.0 1,135.0 84 OTHER

FULL 11.750 -3.0 4,836.93.0 4,836.9 65 OTHER

LINER 7.000 6.7 10,208.10.0 8,061.0 38 OTHER

Perforation Information
Stage: 5 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

23-Apr-24 15:26 GH TBGGUN 8,774.0 8,883.0 8,774'-8,778' ,8,834'-8,838', 8,870'-8,874', 
8,879'-8,883'
Did not frac this stage.

109.0

Stage: 4 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

17-Apr-24 00:00 GH TBGGUN 8,958.0 9,058.0 8,958'-8,962', 8,995'-8,999', 9,026'-9,030', 
9,054'-9,058'

100.0

Stage: 3 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

15-Apr-24 00:00 GH TBGGUN 9,265.0 9,393.0 9,265'-9,269', 9,343'-9,347', 9,389'-9,393'128.0
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Daily Completion Report
Well ID:

Utah FORGE
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Job ID: Clean Out

Perforation Information
Stage: 2 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

13-Apr-24 00:00 OTHER TBGGUN 9,429.0 9,512.0 5 x 4' guns   9,429'-9,433', 9,447'-9,451', 
9,459'-9,463', 9,475'-9,479', 9,508'-9,512'

83.0

Stage: 1 of 5
Perforation Date Type Method Top (ft) Bottom (ft) CommentsLength (ft)

10-Apr-24 14:00 DP TBGGUN 9,690.4 9,773.4 4 x 4' guns    9,690'-9,694', 9,745'-9,749', 
9,756'-9,760', 9,769'-9,773'

83.0

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledSafety Information
Meetings/Drills

First Aid Treatments:

Safety

0 0 0Medical Treatments: Lost Time Incidents: Days Since LTI:

Time Description

30 PJSM with UDES personnel. Pinch points, suspended loads, proper PPE.

BOP Test Crownamatic Check

Weather Information
Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Clear

88 degF

19 / SSW

10
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