
4Report No: Report For 06:00 AM  10-Aug-24

Daily Report
Well ID:

Utah FORGE
FORGE 16B(78)-32 Well Name: FORGE 16B(78)-32

Field: FORGE Sect: 32  Town: 26S  Rng: 9W  County: BEAVER  State: UT

Job ID: 30 Day Flow Test

23 / 276Total:0 / 0Other:22 / 264Service:0 / 0Contractor:1 / 12Operator:Pers/Hrs:

Days (actual / plan): Drilling  0 / 22,      Flat  0 / 0,      Complete  0 / 52,      Total  0 / 74

Original WellboreWellbore:

Last BOP Test:

30.5

26-Apr-23

RKB Elevation (ft):

Spud Date:

7.000 at 10,208

4

Next Casing:

Last Casing:

DOL:

Rig:

0.0 / 0.0

8559.0

Average ROP (ft/hr):

Hole Made (ft) / Hrs:

Vertical Depth (ft):

Measured Depth (ft): 10947.0

Operator: U of U / FORGE Project

10658.0Proposed TD (ft):

Working Interest:

Daily Cost / Mud ($): ---

AFE No. AFE ($) Actual ($)

------

------

------

---

---

Totals:

Job/Well ($):

Current Operations: Monitoring pressure, temperature and flow rate. Pumping down 16A(78)-32 at 5 bpm.

Planned Operations: Continue pumping Circulation Test. Increase rate to 7.5 bpm on 16A(78)-32. Monitor pressure, temperature and flow on 
16B(78)-32.

Wellsite Supervisors: Leroy Swearingen Tel No.:

---

Next BOP Test:

0.0Job Reference RKB (ft):

Operations Summary
From To Elapsed End MD

(ft)
Code Operations Description Non-Prod

6:00 9:00 3.00 10,947.0 EVAL Well 16B(78)-32 shut-in for Step 2 of 30 Day Circulation Test. Monitoring pressure.
08:00 - 317 psi,
09:00 - 325 psi.

9:00 17:00 8.00 10,947.0 EVAL Stop pumping on 16A(78)-32 and shut well in. Monitor pressures on 16B(78)-32.
10:00 - 307 psi
12:00 - 280 psi
14:00 - 258 psi
16:00 - 242 psi
17:00 - 236 psi

17:00 1:00 8.00 10,947.0 EVAL Open well to separator. Pumping 2.5 bpm down 16A, Step 4 of pump schedule. 
Monitor pressure, temperature and flow on 16B.
17:30 P 0 psi, T 103°F, F 93 gpm
19:30 P 20 psi, T 181°F, F 96 gpm
21:30 P 36 psi, T 220°F, F 87 gpm
23:30 P 48 psi, T 248°F, F 85 gpm
01:00 P 52 psi, T 253°F, F 86 gpm

1:00 6:00 5.00 10,947.0 EVAL Increased pump rate to 5 bpm on 16A, Step 5 of pump schedule. Monitor pressure, 
temperature and flow on 16B.
01:30 P 54 psi, T 254°F, F 85 gpm
03:30 P 64 psi, T 263°F, F 98 gpm

Management Summary
Well 16B(78)-32 shut-in for Step 2 of 30 Day Circulation Test. Monitored pressures. Stopped pumping on 16A(78)-32 and shut well in @ 09:00. 
Monitored pressures on 16B(78)-32. Opened well to separator @ 17:00. Pumped 2.5 bpm down 16A, Step 4 of pump schedule. Monitored pressure, 
temperature and flow on 16B. Increased pump rate to 5 bpm on 16A @ 01:00, Step 5 of pump schedule. Monitored pressure, temperature and flow 
on 16B.

Casing/Tubular Information

Type
Size
(ins)

Top MD
(ft)

Top TVD
(ft)

Bottom MD
(ft)

Bottom TVD
(ft)

Hole
Section

OH Diam.
(ins)

LOT
(lbs/gal)

Nominal
Grade

Nom. Wgt.
(lbs)

FULL 16.000 4.0 1,136.0 1,135.0 SURF 22.000 84 OTHER

FULL 11.750 -3.0 3.0 4,836.9 4,836.9 INT1 14.750 65 OTHER

LINER 7.000 6.7 0.0 10,208.1 8,061.0 INT2 9.500 38 OTHER

Bulk InventoryWater / Fluids InventoryWater / Fluids HauledWeather Information
Sky Condition:

Air Temperature:

Wind Speed/Dir:

Visibility:

Bar. Pressure:

Wind Gusts:

Overcast

74 degF

24 / N

6
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