Daily Drilling Report Utah FORGE

L%L’%"E' Well ID: FORGE 16B(78)-32  Job ID: 30 Day Flow Test Well Name: FORGE 16B(78)-32
—— Field: FORGE Sect: 32 Town: 26S Rng: 9W County: BEAVER State: UT
Report No: 2 Report For 06:00 AM 08-Aug-24
Operator: Rig: Spud Date: 26-Apr-23 Daily Cost / Mud ($): -
Measured Depth (ft): 10947.0 Last Casing: 7.000 at 10,208 Wellbore: Original Wellbore AFE No. AFE ($) Actual ($)
Vertical Depth (ft): 8559.0 Next Casing: RKB Elevation (ft): 30.5 --- - -
Proposed TD (ft): 10658.0 Last BOP Test: Job Reference RKB (ft): 0.0 -- - -
Hole Made (ft) / Hrs: 0.0/0.0 Next BOP Test: Working Interest: Totals: - -
Average ROP (ft/hr): Job/Well ($): -
Days (actual / plan): Drilling 0/22, Flat 0/0, Complete 0/52, Total 0/74 DOL: 2
Pers/Hrs: Operator: 1/24 Contractor: 0/0 Service: 10/102 Other: 0/0 Total: 11/126

Safety Summary: No incidents or events reported.

Current Operations: WOD

Planned Operations: PJSM for circulation test. Begin circulation test.

Wellsite Supervisors:  Leroy Swearingen Tel No.:

Operations Summary

From To Elapsed End MD Code Operations Description Non-Prod
6:00 8:00 2.00 10,947.0 WOE Wait on Wagstaff Crane and AVA to load out sand separator. X
8:00 9:00 1.00 10,947.0 WOE Load sand separator, weight scale and solar panel. X
9:00 11:30 250 10,947.0 LOG Pick up Kinley dummy run tools and SLB tools for dummy run. Run in hole to 7,740’

and tools stopped. Worked up and down several times and would not go. Pull up to
5,500, above the curve and run back in at 233 fpm. Got to 7,800' and the tool
stopped. Pull out with wireline to pick up Kinley caliper. Load truck with San Joaquin
tools, drill collars, bits and jars.

11:30 17:00 550 10,947.0 LOG Make up Kinley caliper and temperature log to SLB wireline, set in well, make up
lubricator and run in hole to 7,800'. Log well from 7,800' to surface. Rig down
lubricator and lay down tools. Load truck with 90 joints of drill pipe.

17:00 18:30 1.50 10,947.0 OTHER Finish loading truck with 1st load of 90 joints of drill pipe.

18:30 6:00 11.50  10,947.0 WOD SDFN.

Management Summary

Loaded sand separator, weight scale and solar panel. Picked up Kinley dummy run tools and SLB tools for dummy run. Ran in hole and made several
attempts to get deeper than 7,800'. Pulled out with wireline to pick up Kinley caliper. Made up Kinley caliper and temperature log and ran in hole on
wireline to 7,800'. Logged to surface. Layed down logging tools. Loaded 1 AVA truck with 90 joints of drill pipe. SDFN

Comments

Water meter readings; Start on 8/5 1713469.8 bbl
8/6 1718019.4 bbl
8/7 1727643.3 bbl
8/8 1737545.0 bbl

Casing/Tubular Information

Size Top MD Top TVD Bottom MD Bottom TVD Hole OH Diam. Nom.Wgt. Nominal LOT
Type (ins) (ft) (ft) (ft) (ft) Section (ins) (Ibs) Grade (Ibs/gal)
FULL 16.000 4.0 1,136.0 1,135.0 SURF 22.000 84 OTHER
FULL 11.750 -3.0 3.0 4,836.9 4,836.9 INT1 14.750 65 OTHER
LINER 7.000 6.7 0.0 10,208.1 8,061.0 INT2 9.500 38 OTHER
Safety Information
First Aid Treatments: 0 Medical Treatments: 0 Lost Time Incidents: 0 Days Since LTI:
[ ] BOP Test [] Crownamatic Check
Weather Information
Sky Condition: Overcast Visibility: 10
Air Temperature: 97 degF Bar. Pressure:
Wind Speed/Dir: 12/S Wind Gusts:
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